
Next Steps:Next Steps:
Completion of the EA process, with 
receipt of a “Finding of No Significant 
Impact” from the Federal Highway 
Administration.

Preliminary Project Schedule Preliminary Project Schedule 
for Interim Twofor Interim Two--Lane Facility:Lane Facility:

2008:  2008:  Final Design Complete

2009:  Phase I 2009:  Phase I 
• Right-of-Way Acquisition
• Utility Relocation
• Grading and Drainage Work

2010:  Phase II2010:  Phase II
• Construct I-35 Overpass

2011:  Phase III2011:  Phase III
• Construct Roadway
• Construct Small Bridges


